



GOVERNMENT OF INDIA
Department of Electronics
and Information Technology
Ministry of Communications
& Information Technology

1. Project Title: “Mobile IPv6 Test bed for Mobility Management over Heterogeneous Access Networks”
2. Project Outlay
 - a. DeitY Contribution: Rs.101.09 lakhs
 - b. Other Contribution: Nil
3. Scheme under which the project has been taken: Grants-in-Aid
4. Date of starting the project: 12/10/2009
5. Date of completion of the project: 30/04/2013
6. Implementing Agency: ERNET India
7. Contact details of Chief Coordinator (Implementing Agency) for further information or feedback with website address:

Dr.A.Paventhan,
Addl. Director, ERNET India
#397, Ground floor,
13th cross, Sadashiva Nagar,
Bengaluru - 560080
Tele-fax: 080 23617532
E-mail: paventhan@eis.ernet.in

Annexure-II**Checklist**

S. NO	DETAILS	STATUS
1	Name of the project	“Mobile IPv6 Test bed for Mobility Management over Heterogeneous Access Networks”
	Scheme	Grants-in-Aid
	Division	IG
	File no.	13(7)/2009-IG
	Does it relate to DeitY?	Yes
	Autonomous Society/PSU, if yes,	ERNET India
	Has it been routed through concerned State Government?	No
2	Whether completion report of the project has been furnished.	No (awaiting scheduling of project closure meeting)
3	Whether closure of the project has been recommended by the Working Group/Council on completion of duration/termination, before completion of duration of project.	No
	If so, brief reasons for the same	
4	Whether final accounts and utilization Certificate in the prescribed performa has been received.	Yes
5	Whether unspent balance of Govt. Money has been refunded? If yes, details thereof.	Amount spent in excess within the total budget outlay Rs.10.50 lakhs receivable from DeitY
6	Whether details of assets acquired and their disposal has been received.	Yes
7	Whether achievements of the project meet its objectives as given in the initial project document and Administrative Approval?	Yes
	Brief comments	Mobile IPv6 testbed was setup to demonstrate seamless network layer mobility across heterogeneous access networks. Using WiMAX hardware at ERNET centre, mobility is
8	Other Information (if any):	
a	Completion Report submitted	No (awaiting scheduling of project closure meeting)
b	Audited Statement of Accounts submitted (if any)	No
c	Impact Evaluation Report submitted.	No
9	Display of information on the site made: Yes/No	Yes